
City of Milpitas
2004-2009 CAPITAL IMPROVEMENT PROGRAM

PROJECTED
PG. DELIVERABLE
NO. PROJECT JUNE '05 PRODUCT

171 6057 Minor Sewer Projects 30,000 Minor Improvements
172 6073 Sewer Deficiency & Structural Correction Program 20,000 Determine Priorities
174 6079 Main Sewer Pump Station Site Improvements 1,200,000 Start Construction
175 6082 Recycled In Kind Services 10,000 Coordinate with SBWRP
176 6093 South Bay Water Recycle Project, Phase 2 20,000 Close out
177 6101 Venus Pump Station 45,000 Replace Equipment
181 New Main/Great Mall Dr. Sewer Replacement 150,000 Start Design

TOTAL COST $1,475,000

Close Out Activities: Completion of warrantee work, pre-final acceptance inspection, minor modifications to 
signage and facilities and related works.

PROJECTED
DELIVERABLE

AMOUNT

SEWER IMPROVEMENT PROJECTS
PROJECTED DELIVERABLES FOR JUNE '05
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City of Milpitas
2004-2009 CAPITAL IMPROVEMENT PROGRAM

SUMMARY OF COSTS

PG. TOTAL PRIOR
NO. PROJECT COST YEARS 2004-05 2005-06 2006-07 2007-08 2008-09

171 6057 Minor Sewer Projects $534,842 393,000 0 33,746 35,096 36,500 36,500 
172 6073 Sewer Deficiency & Structural Correction 

Program
$3,902,747

1,592,027 0 525,000 877,394 608,326 300,000 

173 6078 San Jose Parallel Forcemain $8,194,300 8,194,300 0 0 0 0 0 
174 6079 Main Sewer Pump Station Site 

Improvements
$2,250,000

750,000 1,000,000 500,000 0 0 0

175 6082 Recycled In Kind Services $120,000 120,000 0 0 0 0 0
176 6093 South Bay Water Recycle Project, Phase 2 $10,780,752 

10,780,752
0 0 0 0 

0
177 6101 Venus Pump Station $52,000 52,000 0 0 0 0 0 
178 6102 Wet Weather Sewer Flow Monitoring $90,000 90,000 0 0 0 0 0 
179 New Milpitas/Dixon Landing Sewer 

Replacement
$80,000 0 0 15,000 0 65,000 0 

180 New Milpitas/Washington Sewer 
Replacement

$200,000 0 0 0 100,000 100,000 0 

181 New Main/Great Mall Dr. Sewer Replacement $654,000 0 160,000 494,000 0 0 0 

182 New Sewer Replacement Study $45,000 0 0 0 45,000 0 0 
183 New Sunnyhills Channel Overflow $970,000 0 0 220,000 750,000 0 0 
184 New South Bay Water Recycling Program, 

Phase III
$700,000 0 0 0 0 0 700,000 

185 New Abbott-Calaveras- Sewer Pipe 
Replacement

$400,000 0 0 0 0 0 400,000 

186 New Sewer Treatment Capacity $3,000,000 0 0 0 0 0 3,000,000 
187 New Curtis Ave. Sewer Diversion $180,000 0 0 0 0 0 180,000 
188 New Montague-Gladding Sewer Pipe Replacem $150,000 0 0 0 0 0 150,000
189 New Main Sewer Pump Station Improvements $16,000,000 0 0 0 0 1,000,000 15,000,000

Defunding Subtotal
Funding Subtotal 1,160,000
TOTAL COST $48,303,641 $21,972,079 $1,160,000 $1,787,746 $1,807,490 $1,809,826 $19,766,500

SUMMARY OF AVAILABLE FINANCING
Sewer Fund 0 293,746 1,307,490 1,309,826 6,586,500
RDA Tax Increment 160,000 494,000 0 0 5,000,000
RDA Bond 2003 1,000,000 0 0 0 0
Water Fund 0 0 0 0 0
Sewer Treatment Plant Fees 0 0 0 0 3,180,000
Developer Contribution 0 500,000 0 500,000 5,000,000
Sewer Infrastructure 0 500,000 500,000 0 0
TOTAL AVAILABLE $1,160,000 $1,787,746 $1,807,490 $1,809,826 $19,766,500

SEWER IMPROVEMENT PROJECTS SUMMARY
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City of Milpitas
2004-2009 CAPITAL IMPROVEMENT PROGRAM

SUMMARY OF PROJECT FUNDING SOURCES
Sewer Projects

PG PROJECT
171 6057 Minor Sewer Projects 0 0 0 33,746 0 0
172 6073 Sewer Deficiency & Structural Correction Program 0 0 0 25,000 500,000 0
173 6078 San Jose Parallel Forcemain 0 0 0 0 0 0
174 6079 Main Sewer Pump Station Site Improvements 0 1,000,000 0 0 0 500,000
175 6082 Recycled In Kind Services 0 0 0 0 0 0
176 6093 South Bay Water Recycle Project, Phase 2 0 0 0 0 0 0
177 6101 Venus Pump Station 0 0 0 0 0 0
178 6102 Wet Weather Sewer Flow Monitoring 0 0 0 0 0 0
179 New Milpitas/Dixon Landing Sewer Replacement 0 0 0 15,000 0 0
180 New Milpitas/Washington Sewer Replacement 0 0 0 0 0 0
181 New Main/Great Mall Dr. Sewer Replacement 160,000 0 494,000 0 0 0
182 New Sewer Replacement Study 0 0 0 0 0 0
183 New Sunnyhills Channel Overflow 0 0 0 220,000 0 0
184 New South Bay Water Recycling Program, Phase III 0 0 0 0 0 0
185 New Abbott-Calaveras- Sewer Pipe Replacement 0 0 0 0 0 0
186 New Sewer Treatment Capacity 0 0 0 0 0 0
187 New Curtis Ave. Sewer Diversion 0 0 0 0 0 0
188 New Montague-Gladding Sewer Pipe Replacement 0 0 0 0 0 0
189 New Main Sewer Pump Station Improvements 0 0 0 0 0 0

Total Defunding by Funding Source
Total Funding by Funding Source 160,000 1,000,000

Sub-Total by Funding Source 160,000 1,000,000 494,000 293,746 500,000 500,000
Sub-Total By Year

2005-06

1,787,746

RDA Tax 
Inc. Sewer Fund

2004-05

1,160,000

Sewer
Infra.
Fund

Dev.
Contr.

RDA Tax 
Inc.

RDA
Bond
2003
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City of Milpitas
2004-2009 CAPITAL IMPROVEMENT PROGRAM

PROJECT PG
35,096 0 36,500 0 6057 Minor Sewer Projects 171

877,394 0 608,326 0 6073 Sewer Deficiency & Structural Correction Program 172

0 0 0 0 6078 San Jose Parallel Forcemain 173

0 0 0 0 6079 Main Sewer Pump Station Site Improvements 174

0 0 0 0 6082 Recycled In Kind Services 175

0 0 0 0 6093 South Bay Water Recycle Project, Phase 2 176

0 0 0 0 6101 Venus Pump Station 177

0 0 0 0 6102 Wet Weather Sewer Flow Monitoring 178

0 0 65,000 0 New Milpitas/Dixon Landing Sewer Replacement 179
100,000 0 100,000 0 New Milpitas/Washington Sewer Replacement 180

0 0 0 0 New Main/Great Mall Dr. Sewer Replacement 181
45,000 0 0 0 New Sewer Replacement Study 182

250,000 500,000 0 0 New Sunnyhills Channel Overflow 183

0 0 0 0 New South Bay Water Recycling Program, Phase III 184

0 0 0 0 New Abbott-Calaveras- Sewer Pipe Replacement 185

0 0 0 0 New Sewer Treatment Capacity 186

0 0 0 0 New Curtis Ave. Sewer Diversion 187
0 0 0 0 New Montague-Gladding Sewer Pipe Replacement 188
0 0 500,000 500,000 New Main Sewer Pump Station Improvements 189

1,307,490 500,000 1,309,826 500,000

2006-07

1,809,8261,807,490

2007-08

Sewer Fund
Sewer

Infra. Fund
Sewer

Infra. Fund Dev. Contr.
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City of Milpitas
2004-2009 CAPITAL IMPROVEMENT PROGRAM

SUMMARY OF PROJECT FUNDING SOURCES (continued)
Sewer Projects

PG PROJECT
171 6057 Minor Sewer Projects 36,500 0 0 0
172 6073 Sewer Deficiency & Structural Correction Program 300,000 0 0 0
173 6078 San Jose Parallel Forcemain 0 0 0 0
174 6079 Main Sewer Pump Station Site Improvements 0 0 0 0
175 6082 Recycled In Kind Services 0 0 0 0
176 6093 South Bay Water Recycle Project, Phase 2 0 0 0 0
177 6101 Venus Pump Station 0 0 0 0
178 6102 Wet Weather Sewer Flow Monitoring 0 0 0 0
179 New Milpitas/Dixon Landing Sewer Replacement 0 0 0 0
180 New Milpitas/Washington Sewer Replacement 0 0 0 0
181 New Main/Great Mall Dr. Sewer Replacement 0 0 0 0
182 New Sewer Replacement Study 0 0 0 0
183 New Sunnyhills Channel Overflow 0 0 0 0
184 New South Bay Water Recycling Program, Phase III 700,000 0 0 0
185 New Abbott-Calaveras- Sewer Pipe Replacement 400,000 0 0 0
186 New Sewer Treatment Capacity 0 0 0 3,000,000

187 New Curtis Ave. Sewer Diversion 0 0 0 180,000

188 New Montague-Gladding Sewer Pipe Replacement 150,000 0 0 0
189 New Main Sewer Pump Station Improvements 5,000,000 5,000,000 5,000,000 0

6,586,500 5,000,000 5,000,000 3,180,000

2008-09

19,766,500

RDA Tax Inc. Dev. Contr.
Treat.  Plan 

fundSewer Fund
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City of Milpitas
2004-2009 CAPITAL IMPROVEMENT PROGRAM

Category Project Estimate Level

Sewer 6057 1

CONTACT: Marilyn Nickel [3347] / Steve Smith [2640]
PRIORITY: Rehabilitation of Existing Capital Assets or Systems
ANNUAL MAINTENANCE COSTS: $0

DESCRIPTION - LOCATION STATUS

COMMENTS

Uncommitted Balance as of Feb. 29, 2004: $115,345

ESTIMATED COST
Prior Year 2004-05 2005-06 2006-07 2007-08 2008-09 TOTAL

Design 37,600 0 6,000 6,000 6,000 6,000 61,600
Administration 4,000 0 3,000 3,000 3,000 3,000 16,000
Surveying 0 0 0 0 0 0 0
Inspection 4,000 0 3,000 3,000 3,000 3,000 16,000
Land 0 0 0 0 0 0 0
Improvements 345,393 0 21,746 23,096 24,500 24,500 439,235
Equipment 0 0 0 0 0 0 0
Other 2,007 0 0 0 0 0 2,007
TOTAL 393,000 0 33,746 35,096 36,500 36,500 534,842

FINANCING
Prior Year 2004-05 2005-06 2006-07 2007-08 2008-09 TOTAL

Sewer Fund 393,000 0 33,746 35,096 36,500 36,500 534,842
TOTAL 393,000 0 33,746 35,096 36,500 36,500 534,842

FINANCING NOTES:

Minor Sewer Projects

This project involves the ongoing analysis, engineering and implementation 
of various minor modifications and improvements to the existing sewer 
system which arise during the year.

 On-going as needed.

Maintain a $30,000 to $60,000 balance each year.
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City of Milpitas
2004-2009 CAPITAL IMPROVEMENT PROGRAM

Category Project Estimate Level

Sewer 6073 1

CONTACT: Doug De Vries [3313] / Steve Smith [2640]  
PRIORITY: Rehabilitation of Existing Capital Assets or Systems
ANNUAL MAINTENANCE COSTS: Reduction

DESCRIPTION - LOCATION STATUS

COMMENTS

Uncommitted Balance as of Feb. 29, 2004: $879,346

ESTIMATED COST
Prior Year 2004-05 2005-06 2006-07 2007-08 2008-09 TOTAL

Design 165,200 0 60,000 80,000 42,583 30,000 377,783
Administration 13,700 0 10,000 10,000 30,416 15,000 79,116
Surveying 10,100 0 5,000 5,000 18,250 5,000 43,350
Inspection 54,800 0 5,000 5,000 18,250 10,000 93,050
Land 0 0 0 0 0 0 0
Improvements 1,348,227 0 445,000 777,394 498,827 240,000 3,309,448
Equipment 0 0 0 0 0 0 0
Other 0 0 0 0 0 0 0
TOTAL 1,592,027 0 525,000 877,394 608,326 300,000 3,902,747

FINANCING
Prior Year 2004-05 2005-06 2006-07 2007-08 2008-09 TOTAL

Sewer Fund 426,250 0 25,000 877,394 608,326 300,000 2,236,970
Sewer TPF 400,000 0 0 0 0 0 400,000
Sewer Infrastructure Fund 0 0 500,000 0 0 0 500,000
Budget Transfer 765,777 0 0 0 0 0 765,777
TOTAL 1,592,027 0 525,000 877,394 608,326 300,000 3,902,747

NOTES: Budget Transfer Detail:  CIP 6086 ($765,777).

Sewer Deficiency & Structural Correction Program

Work will continue on the highest priority locations.

Sewer line settlement, which may be due to such factors as ground water variations and  poor soil conditions, can result in excessively high 
maintenance to unclog lines. Replacement of problem sewer lines is a cost-effective option to continue to corrective maintenance and potential 
system failures.  The following are the high priority locations from a list of over 40 problem locations:  Edsel @ Monmouth, Roswell @ Edsel, Cortez 
St., Moonlight Circle, Capitol Ave. @ Venus Dr., Terra Bella Dr., Valencia Dr., Dixon Landing @ Conway, Calaveras Blvd. @ Hillview, Chestnut @ 
Larch, Heath @ Chestnut, Erie @ Tramway, Larch @ Maple, and Calaveras Blvd. between Milpitas Blvd. and Railroad Ave. (21 inch sewer).

This project involves the inventory of structural deficiencies and includes 
the design and construction of repairs to reduce infiltration inflow of storm
water into the sewer system.  It also includes the design and construction 
of sewer line replacement due to structural deficiencies, differential 
settlement, and damaged sewer lines discovered with the City's televideo 
inspection program.
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City of Milpitas
2004-2009 CAPITAL IMPROVEMENT PROGRAM

Category Project Estimate Level

Sewer 6078 2

CONTACT: Steve Erickson [3317]
PRIORITY: Health and Safety
ANNUAL MAINTENANCE COSTS: $5,000

DESCRIPTION - LOCATION

COMMENTS

Uncommitted Balance as of Feb. 29, 2004: $373,305

Prior Year 2004-05 2005-06 2006-07 2007-08 2008-09 TOTAL
Design 97,500 0 0 0 0 0 97,500
Administration 115,000 0 0 0 0 0 115,000
Surveying 75,000 0 0 0 0 0 75,000
Inspection 222,500 0 0 0 0 0 222,500
Land 0 0 0 0 0 0 0
Improvements 6,985,000 0 0 0 0 0 6,985,000
Equipment 0 0 0 0 0 0 0
Other 699,300 0 0 0 0 0 699,300
TOTAL 8,194,300 0 0 0 0 0 8,194,300

Prior Year 2004-05 2005-06 2006-07 2007-08 2008-09 TOTAL
Sewer Fund 142,250 0 0 0 0 0 142,250
Sewer TPF 1,152,050 0 0 0 0 0 1,152,050
RDA Tax Increment 300,000 0 0 0 0 0 300,000
2000 RDA Tax Allocation Bonds 6,000,000 0 0 0 0 0 6,000,000
SBWRP 600,000 0 0 0 0 0 600,000
TOTAL 8,194,300 0 0 0 0 0 8,194,300

NOTES:

STATUS: Construction completed.  Project in warranty period.  Close project with the 2005/2006 CIP Program.

FINANCING

San Jose Parallel Forcemain

ESTIMATED COST

This project involves the  design and construction of a 36" sanitary sewer Forcemain to the San Jose/Santa Clara Water Pollution Control Plant.
The parallel Forcemain is required to provide additional capacity, as identified in the 1984 and 1994 Sewer Master Plans.  In conjunction with the 
South Bay Water Recycle Program (SBWRP), this project adds a second 36" diameter casing under Coyote Creek for the future installation of a 
24" recycled water main.

This parallel Forcemain also provides protection in case the existing Forcemain breaks or becomes inoperable.  The existing Forcemain is a steel 
pipe which may be susceptible corrosion problems.  Previously there were no provisions in the existing system for handling sewage in the event of 
a Forcemain failure.  Overflow may discharge into the surrounding area should a prolonged failure occur.
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City of Milpitas
2004-2009 CAPITAL IMPROVEMENT PROGRAM

Category Project Estimate Level

Sewer 6079 1

CONTACT: Gail Seeds [3219]
PRIORITY: Rehabilitation of Existing Capital Assets or Systems
ANNUAL MAINTENANCE COSTS: ($15,000)

DESCRIPTION - LOCATION

COMMENTS:

Uncommitted Balance as of Feb. 29, 2004: $418,481

ESTIMATED COST
Prior Year 2004-05 2005-06 2006-07 2007-08 2008-09 TOTAL

Design 150,000 50,000 0 0 0 0 200,000
Administration 15,000 10,000 0 0 0 0 25,000
Surveying 9,000 0 0 0 0 0 9,000
Inspection 41,000 70,000 0 0 0 0 111,000
Land 0 500,000 0 0 0 0 500,000
Improvements 535,000 370,000 500,000 0 0 0 1,405,000
Equipment 0 0 0 0 0 0 0
Other 0 0 0 0 0 0 0
TOTAL 750,000 1,000,000 500,000 0 0 0 2,250,000

FINANCING
Prior Year 2004-05 2005-06 2006-07 2007-08 2008-09 TOTAL

Sewer Fund 285,000 0 0 0 0 0 285,000
Sewer Infrastructure 320,000 0 0 0 0 0 320,000
RDA Tax Increment 145,000 0 0 0 0 0 145,000
RDA Bond 2003 0 1,000,000 0 0 0 0 1,000,000
KB Home 0 0 500,000       0 0 0 500,000       
TOTAL 750,000 1,000,000 500,000 0 0 0 2,250,000

NOTES:

STATUS

Main Sewer Pump Station Site Improvements

KB Home Developer Contribution amount to be determined.

This project provides design and construction of drainage, pavement, 
fencing and other surface improvements at the Main Sewer Pump Station 
(SPS).  This project also involves the removal of the existing abandoned 
facilities, tanks, miscellaneous piping and control panels that were once 
part of the sewage treatment facility.  In addition, this project acquires  a 
70' wide strip of right-of-way between McCarthy Blvd and the Main Sewer 
Pump Station.

This site will also be improved to accommodate the relocated Public 
Works Corp Yard at Main St., allowing the construction of the new Library 
project. This site contains several abandoned treatment plant structures 
that are a nuisance.  The County has requested that unnecessary 
structures at this site that are currently holding water be demolished to 
safeguard against mosquito-borne pestilence.  A recently passed state 
law authorizes fines of $1,000 per day for unabated sites.  Until recently, 
this site was relatively remote.  With the McCarthy Blvd. extension and a 
new adjacent Coyote Creek trailhead, this area is more accessible to the 
general public and has greater potential for trespassing.

DIAGRAMDIAGRAM
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City of Milpitas
2004-2009 CAPITAL IMPROVEMENT PROGRAM

Category Project Estimate Level

Sewer 6082 1

CONTACT: Marilyn Nickel [3347]
PRIORITY: Mandatory or Committed Projects
ANNUAL MAINTENANCE COSTS: $0

DESCRIPTION - LOCATION

COMMENTS

Uncommitted Balance as of Feb. 29, 2004: $58,124

ESTIMATED COST STATUS
Prior Year

Design 0
Administration 100,000
Surveying 0
Inspection 0
Land 0
Improvements 0
Equipment 20,000
Other 0
TOTAL 120,000

FINANCING
Prior Year

Sewer M & O Fund 120,000
TOTAL 120,000

NOTES:

Recycled In Kind Services

This project tracks expenditures with the initial funding coming from the sewer fund.  Tracked expenditures are used as the basis for 
reimbursement invoices to San Jose, and is in accordance with the first amendment to the In-Kind Service Agreement with the City of San Jose on 
the South Bay Water Recycling Program approved by City Council on June 24, 1997.  The project costs are reimbursed to the City from Program.

This effort consists primarily of plan check and inspection of on-site irrigation system retrofits.  Projects are constructed through group bids 
whereby groups of on-site retrofits are completed to obtain project construction efficiencies.  Annual maintenance costs are $25,000 which is fully 
reimbursable.

Project is being completed in phases.
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City of Milpitas
2004-2009 CAPITAL IMPROVEMENT PROGRAM

Category Project Estimate Level

6093 1

CONTACT: Joe Ezeokeke [3316]
PRIORITY: Mandatory or Committed Projects
ANNUAL MAINTENANCE COSTS: $0

DESCRIPTION - LOCATION

COMMENTS

Uncommitted Balance as of Feb. 29, 2004: $1,330,596

ESTIMATED COST STATUS
Prior Year

Design 578,675
Administration 465,500
Surveying 0
Inspection 541,875
Land 118,400
Improvements 3,891,782
Equipment 0
Other 5,184,520
TOTAL 10,780,752

FINANCING
Prior Year

SBWRP 10,780,752
TOTAL 10,780,752

NOTES:

The project has been substantially completed.  Close after warranty 
period.

Sewer South Bay Water Recycle Project, Phase 2

This project involves the design and construction of the second phase of the South Bay Water Recycling Program (SBWRP) improvements
required as a mitigation in lieu of a Water Pollution Control Plant flow cap.  This pipeline serves landscape irrigation customers including schools 
and parks in the central and northern area of the City.  Projects include M-2 (Central Milpitas), M-3 (McCandless Extension), M-4 (Town Center), 
Tasman Interconnection and Barber Lane.

This project is fully reimbursable by the SBWRP through the December 10, 2003 Agreement (Amendment 7).  The agreement includes pipelines
being constructed through other projects - Barber Court (4191) and Coyote Creek (6078).  Projects 6094 (McCandless Extension), 6095 (Town 
Center Extension), 6096 (Tasman Dr. Interconnection), and 6097 (Barber Ln. Interconnection) have been integrated into Project 6093 for 
administrative and design/construction cost efficiencies.   On 12/19/00 $6,800 was transferred from project 8093 for telecommunications efforts.
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City of Milpitas
2004-2009 CAPITAL IMPROVEMENT PROGRAM

Category Project Estimate Level

Sewer 6101 1

CONTACT: Doug DeVries [3313]
PRIORITY: Rehabilitation of Existing Capital Assets or Systems
ANNUAL MAINTENANCE COSTS: $5,000

DESCRIPTION - LOCATION

COMMENTS

Uncommitted Balance as of Feb. 29, 2004: $52,000

ESTIMATED COST
Prior Year 2004-05 2005-06 2006-07 2007-08 2008-09 TOTAL

Design 0 0 0 0 0 0 0
Administration 5,000 0 0 0 0 0 5,000
Surveying 0 0 0 0 0 0 0
Inspection 10,000 0 0 0 0 0 10,000
Land 0 0 0 0 0 0 0
Improvements 37,000 0 0 0 0 0 37,000
Equipment 0 0 0 0 0 0 0
Other 0 0 0 0 0 0 0
TOTAL 52,000 0 0 0 0 0 52,000

FINANCING
Prior Year 2004-05 2005-06 2006-07 2007-08 2008-09 TOTAL

Sewer Fund 52,000 0 0 0 0 0 52,000
TOTAL 52,000 0 0 0 0 0 52,000

NOTES:

STATUS: Work to be completed in 2004-05

Venus Pump Station

This project involves replacement of two pumps and upgrade of controls at the Venus Lift Station which is located at Capitol Ave./Venus Way in 
Pines neighborhood.  Other work also includes miscellaneous electrical and plumbing improvements.

This is identified as project 13 in the 2003 Wastewater Master Plan on page 7 - 2.  Pump replacement is currently being investigated.
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City of Milpitas
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Category Project Estimate Level

6102

CONTACT: Darryl Wong [3345]

PRIORITY: Major Service Equipment Replacement

ANNUAL MAINTENANCE COSTS: $0

DESCRIPTION - LOCATION STATUS

COMMENTS

Uncommitted Balance as of Feb. 29, 2004: $5,161

ESTIMATED COST
Prior Year 2004-05 2005-06 2006-07 2007-08 2008-09 TOTAL

Design 85,000 0 0 0 0 0 85,000
Administration 5,000 0 0 0 0 0 5,000
Surveying 0 0 0 0 0 0 0
Inspection 0 0 0 0 0 0 0
Land 0 0 0 0 0 0 0
Improvements 0 0 0 0 0 0 0
Equipment 0 0 0 0 0 0 0
Other 0 0 0 0 0 0 0
TOTAL 90,000 0 0 0 0 0 90,000

FINANCING
Prior Year 2004-05 2005-06 2006-07 2007-08 2008-09 TOTAL

Sewer Fund 90,000 0 0 0 0 0 90,000
TOTAL 90,000 0 0 0 0 0 90,000

NOTES:

Need to improve accuracy of model and CIP capacity projections provided in 2003 
Wastewater Master Plan.  Result will refine scope for projects 13, 4, 5, 6, 7, 9 and 12 in 
the 2003 Wastewater Master Plan on page 7-2.  Topographic information collection 
needed to refine projects 2, 3, 4, 5 and 12 of the 2003 Master Plan.

Wet Weather Sewer Flow MonitoringSewer 1

Wet weather flow monitoring City-wide for sewer system to determine
infiltration and model updates.  Inverts of the sewer system data also to
be collected.

Work is underway.
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City of Milpitas
2004-2009 CAPITAL IMPROVEMENT PROGRAM

Category Project Estimate Level

New

CONTACT: Darryl Wong [3345]
PRIORITY: Rehabilitation of Existing Capital Assets or Systems
ANNUAL MAINTENANCE COSTS: $0

DESCRIPTION - LOCATION STATUS

COMMENTS

Uncommitted Balance as of Feb. 29, 2004: $0

ESTIMATED COST
Prior Year 2004-05 2005-06 2006-07 2007-08 2008-09 TOTAL

Design 0 0 10,000 0 0 0 10,000
Administration 0 0 5,000 0 5,000 0 10,000
Surveying 0 0 0 0 0 0 0
Inspection 0 0 0 0 10,000 0 10,000
Land 0 0 0 0 0 0 0
Improvements 0 0 0 0 50,000 0 50,000
Equipment 0 0 0 0 0 0 0
Other 0 0 0 0 0 0 0
TOTAL 0 0 15,000 0 65,000 0 80,000

FINANCING
Prior Year 2004-05 2005-06 2006-07 2007-08 2008-09 TOTAL

Sewer Fund 0 0 15,000 0 65,000 0 80,000
TOTAL 0 0 15,000 0 65,000 0 80,000

NOTES:

Recommended in the 2003 Wastewater Master Plan Update as project 3 on page 6 - 4, 
at cost of $45,000 in June 2002 dollars (SFENR 7662).   Master Plan recommends 
sewer line slopes be confirmed and additional topographic survey data be obtained to 
refine project scope and cost estimate prior to implementation. 

Milpitas/Dixon Landing Sewer ReplacementSewer 1

This project replaces 145 linear feet of 8-inch sanitary sewer pipe with
12-inch sanitary sewer pipe.  Location is N. Milpitas Blvd. south of Dixon
Landing Rd.
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2004-2009 CAPITAL IMPROVEMENT PROGRAM

Category Project Estimate Level

New

CONTACT: Darryl Wong [3345]

PRIORITY: Rehabilitation of Existing Capital Assets or Systems

ANNUAL MAINTENANCE COSTS: $0

DESCRIPTION - LOCATION STATUS

COMMENTS

Uncommitted Balance as of Feb. 29, 2004: $0

ESTIMATED COST
Prior Year 2004-05 2005-06 2006-07 2007-08 2008-09 TOTAL

Design 0 0 0 22,000 0 0 22,000
Administration 0 0 0 9,000 0 0 9,000
Surveying 0 0 0 0 0 0 0
Inspection 0 0 0 9,000 0 0 9,000
Land 0 0 0 0 0 0 0
Improvements 0 0 0 60,000 100,000 0 160,000
Equipment 0 0 0 0 0 0 0
Other 0 0 0 0 0 0 0
TOTAL 0 0 0 100,000 100,000 0 200,000

FINANCING
Prior Year 2004-05 2005-06 2006-07 2007-08 2008-09 TOTAL

Sewer Fund 0 0 0 100,000 100,000 0 200,000
TOTAL 0 0 0 100,000 100,000 0 200,000

NOTES:

Recommended in the 2003 Wastewater Master Plan Update as project 2 on page 6 - 4
Master Plan recommends pipeline slopes be confirmed, and that additional topographic 
survey data be obtained to refine  project scope and cost estimate prior to 
implementation.

Milpitas/Washington Sewer ReplacementSewer 1

This project replaces 395 linear feet of 8-inch sanitary sewer pipe with
10-inch sanitary sewer pipe, and replaces 95 linear feet of 8-inch sanitary
sewer pipe with 15-inch sanitary sewer pipe.  Location is N. Milpitas Blvd.
near Washington Dr.
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Category Project Estimate Level

New

CONTACT: Darryl Wong [3345]
PRIORITY: Rehabilitation of Existing Capital Assets or Systems
ANNUAL MAINTENANCE COSTS: $0

DESCRIPTION - LOCATION STATUS

COMMENTS

Uncommitted Balance as of Feb. 29, 2004: $0

ESTIMATED COST
Prior Year 2004-05 2005-06 2006-07 2007-08 2008-09 TOTAL

Design 0 107,200 0 0 0 0 107,200
Administration 0 52,800 0 0 0 0 52,800
Surveying 0 0 0 0 0 0 0
Inspection 0 0 44,000 0 0 0 44,000
Land 0 0 0 0 0 0 0
Improvements 0 0 450,000 0 0 0 450,000
Equipment 0 0 0 0 0 0 0
Other 0 0 0 0 0 0 0
TOTAL 0 160,000 494,000 0 0 0 654,000

FINANCING
Prior Year 2004-05 2005-06 2006-07 2007-08 2008-09 TOTAL

RDA Tax Increment 0 160,000 494,000 0 0 0 654,000
TOTAL 0 160,000 494,000 0 0 0 654,000

NOTES:

Recommended in the 2003 Wastewater Master Plan Update as project 11A on page 6 - 
12.  Master Plan recommends obtaining additional wet weather flow monitoring to refine 
project scope and cost estimate prior to implementation.

Main/Great Mall Dr. Sewer ReplacementSewer 1

This project replaces 370 linear feet of 12-inch sanitary sewer pipe with 
24-inch sanitary sewer pipe, and replaces 590 linear feet of 18-inch 
sanitary sewer pipe with 24-inch sanitary sewer pipe.  Location is 
S. Main St. south of Great Mall Dr.
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2004-2009 CAPITAL IMPROVEMENT PROGRAM

Category Project Estimate Level

New

CONTACT: Marilyn Nickel [3347]
PRIORITY: Rehabilitation of Existing Capital Assets or Systems
ANNUAL MAINTENANCE COSTS:  

DESCRIPTION - LOCATION STATUS

COMMENTS

Uncommitted Balance as of Feb. 29, 2004: $0

ESTIMATED COST
Prior Year 2004-05 2005-06 2006-07 2007-08 2008-09 TOTAL

Design 0 0 0 40,000 0 0 40,000
Administration 0 0 0 5,000 0 0 5,000
Surveying 0 0 0 0 0 0 0
Inspection 0 0 0 0 0 0 0
Land 0 0 0 0 0 0 0
Improvements 0 0 0 0 0 0 0
Equipment 0 0 0 0 0 0 0
Other 0 0 0 0 0 0 0
TOTAL 0 0 0 45,000 0 0 45,000

FINANCING
Prior Year 2004-05 2005-06 2006-07 2007-08 2008-09 TOTAL

Sewer Fund 0 0 0 45,000 0 0 45,000
TOTAL 0 0 0 45,000 0 0 45,000

NOTES:

The Schaaf and Wheeler 2002 Depreciation Study has estimated the remaining life of 
the existing sewer infrastructure. This work is to field determine the condition of sewers 
and verify need to replace the sewers identified with useful life ending by 2008, refine 
scope of work and costs, and prioritize these projects.

Sewer Replacement StudySewer 1

This work involves field determination of the remaining useful life of the 
following sewer pipes: 360 linear feet of 42 inch RCP crossing I-880 at 
the Main Lift Station, 490 linear feet of 42 inch RCP at Cadillac Court 
and I-880, 310 linear feet of 42 inch RCP at Milmont near Penitencia 
Creek, 5,400 linear feet of 33-42 inch RCP along Milpitas Blvd between 
Hidden Lakes and Midwick, 90 linear feet of 24 inch RCP at Folsom and 
Hetch-Hetchy crossing, 1,500 linear feet of 30 inch RCP between 
Folsom and Escuela, and 170 linear feet of 12 inch RCP at Dempsey.
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Category Project Estimate Level

Sewer New 1

CONTACT: Darryl Wong [3345]
PRIORITY: Rehabilitation of Existing Capital Assets or Systems
ANNUAL MAINTENANCE COSTS: $6,000

DESCRIPTION - LOCATION

COMMENTS

Uncommitted Balance as of Feb. 29, 2004: $0

ESTIMATED COST
Prior Year 2004-05 2005-06 2006-07 2007-08 2008-09 TOTAL

Design 0 0 150,000 0 0 0 150,000
Administration 0 0 50,000 0 0 0 50,000
Surveying 0 0 20,000 0 0 0 20,000
Inspection 0 0 0 50,000 0 0 50,000
Land 0 0 0 0 0 0 0
Improvements 0 0 0 700,000 0 0 700,000
Equipment 0 0 0 0 0 0 0
Other 0 0 0 0 0 0 0
TOTAL 0 0 220,000 750,000 0 0 970,000

FINANCING
Prior Year 2004-05 2005-06 2006-07 2007-08 2008-09 TOTAL

Sewer Fund 0 0 220,000 250,000 0 0 470,000
Sewer Infrastructure Fund 0 0 0 500,000 0 0 500,000
TOTAL 0 0 220,000 750,000 0 0 970,000

NOTES:

STATUS:

Sunnyhills Channel Overflow 

This project will modify diversion at North Milpitas Blvd. and Washington 
Drive and replace 280 linear feet of 18-inch sanitary sewer pipe with 27-
inch diameter sewer pipe crossing I-880.  This pipeline crosses I-880 
between Jurgens Drive and the Main Sewer Pump Station.

Recommended in the 2003 Wastewater Master Plan Update as project 1 
on page 6 - 4.

DIAGRAM
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2004-2009 CAPITAL IMPROVEMENT PROGRAM

Category Project Estimate Level

Sewer New 2

CONTACT: Darryl Wong [3345]
ANNUAL MAINTENANCE COSTS:
PRIORITY: Mandatory or Committed Projects

DESCRIPTION - LOCATION

COMMENTS

STATUS

Uncommitted Balance as of Feb. 29, 2004: $0

ESTIMATED COST
Prior Year 2004-05 2005-06 2006-07 2007-08 2008-09 TOTAL

Design 0 0 0 0 0 0 0
Administration 0 0 0 0 0 0 0
Surveying 0 0 0 0 0 0 0
Inspection 0 0 0 0 0 0 0
Land 0 0 0 0 0 0 0
Improvements 0 0 0 0 0 700,000 700,000
Equipment 0 0 0 0 0 0 0
Other 0 0 0 0 0 0 0
TOTAL 0 0 0 0 0 700,000 700,000

FINANCING
Prior Year 2004-05 2005-06 2006-07 2007-08 2008-09 TOTAL

Sewer Fund 0 0 0 0 0 700,000 700,000
TOTAL 0 0 0 0 0 700,000 700,000

FINANCING NOTES:
Milpitas, as a tributary agency to the San Jose/Santa Clara WaterPollution Control Plant, is required to make financial contributions to the South Bay 
Water Recycling Program in order to avoid reduced discharges to the bay and to maintain treatment plant capacity.

South Bay Water Recycling Program, Phase III

This project involves the City's share of Phase III South Bay Water Recycling Program Improvements (SBWRP) to develop extensions to the water 
recycling system as required by the California Regional Water Quality Control Board (RWQCB) as a mitigation in lieu of a Water Pollution Control 
Plant flow cap.

Based upon the June 1997 Revised Action Plan submitted to the RWQCB and the 1997 SBWRP Financing Plan, the Milpitas share of the program 
is $9.543 million about $1.248 million is being financed directly to SBWRP through grants and other sources and are not included in the total below.

Under project 6080, the City paid $5,225,653 to SBWRP for Phase II prior to June 2002.  Project 6080 was closed.  The next payment will be due 
approximately Fiscal Year 2008-2009.   This project is used to track new payments.
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Sewer New 1

CONTACT: Darryl Wong [3345]
ANNUAL MAINTENANCE COSTS:
PRIORITY: Rehabilitation of Existing Capital Assets or Systems

DESCRIPTION - LOCATION

COMMENTS

STATUS

$0

ESTIMATED COST
Prior Year 2004-05 2005-06 2006-07 2007-08 2008-09 TOTAL

Design 0 0 0 0 0 40,000 40,000
Administration 0 0 0 0 0 10,000 10,000
Surveying 0 0 0 0 0 0 0
Inspection 0 0 0 0 0 0 0
Land 0 0 0 0 0 0 0
Improvements 0 0 0 0 0 350,000 350,000
Equipment 0 0 0 0 0 0 0
Other 0 0 0 0 0 0 0
TOTAL 0 0 0 0 0 400,000 400,000

FINANCING
Prior Year 2004-05 2005-06 2006-07 2007-08 2008-09 TOTAL

Sewer Fund 0 0 0 0 0 400,000 400,000
TOTAL 0 0 0 0 0 400,000 400,000

FINANCING NOTES:

Abbott-Calaveras- Sewer Pipe Replacement

Replace 1,255 feet of existing 15 inch diameter sewer pipe with 18 inch diameter pipe.  Pipe is located in Calaveras Boulevard at the intersection with 
Abbott and in Abbott between Calaveras and Spence. This work is identified as project #5 in the 2003 Sewer Master Plan.

New Project

Uncommitted Balance as of Feb. 29, 2004:
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Category Project Estimate Level

Sewer New 1

CONTACT: Darryl Wong [3345]
ANNUAL MAINTENANCE COSTS:
PRIORITY: Mandatory or Committed Projects

DESCRIPTION - LOCATION

COMMENTS

STATUS

$0

ESTIMATED COST
Prior Year 2004-05 2005-06 2006-07 2007-08 2008-09 TOTAL

Design 0 0
Administration 0 0 0 0 0 0 0
Surveying 0 0 0 0 0 0 0
Inspection 0 0 0 0 0 0 0
Land 0 0 0 0 0 0 0
Improvements 0 0 0 0 0 3,000,000 3,000,000
Equipment 0 0 0 0 0 0 0
Other 0 0 0 0 0 0 0
TOTAL 0 0 0 0 0 3,000,000 3,000,000

FINANCING
Prior Year 2004-05 2005-06 2006-07 2007-08 2008-09 TOTAL

Treatment Plant Fund 0 0 0 0 0 3,000,000 3,000,000
TOTAL 0 0 0 0 0 3,000,000 3,000,000

FINANCING NOTES:

Sewer Treatment Capacity

This project involves increasing the City's share of treatment plant capacity at the regional Water Pollution Control Plant.  Purchasing capacity from 
another agency with excess capacity has been identified as a cost-effective interim measure.  Additional capacity may need to be purchased in the 
future.  Options include leasing capacity from other agencies.

Milpitas, as a tributary agency, is required to purchase sufficient treatment plant capacity for the needs of the city.  The 2003 Sewer Master Plan has 
identified that additional capacity will be needed as early as Fiscal Year 2008-2009.   The additional capacity needed is estimated at between 0.5 to 
1.0 million gallons per day. 1983 Master Agreement for Waste Water Treatment allows transfers of capacity rights between agencies upon 
recommendation of the Treatment Plant Advisory Committee, upon approval of the City San Jose and the City of Santa Clara. 

New Project

Uncommitted Balance as of Feb. 29, 2004:
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Sewer New 1

CONTACT: Darryl Wong [3345]
ANNUAL MAINTENANCE COSTS:
PRIORITY: Health and Safety Projects

DESCRIPTION - LOCATION

COMMENTS

STATUS

$0

ESTIMATED COST
Prior Year 2004-05 2005-06 2006-07 2007-08 2008-09 TOTAL

Design 0 0 0 0 0 60,000 60,000
Administration 0 0 0 0 0 10,000 10,000
Surveying 0 0 0 0 0 0 0
Inspection 0 0 0 0 0 0 0
Land 0 0 0 0 0 0 0
Improvements 0 0 0 0 0 110,000 110,000
Equipment 0 0 0 0 0 0 0
Other 0 0 0 0 0 0 0
TOTAL 0 0 0 0 0 180,000 180,000

FINANCING
Prior Year 2004-05 2005-06 2006-07 2007-08 2008-09 TOTAL

Treatment Plant Fund 0 0 0 0 0 180,000 180,000
TOTAL 0 0 0 0 0 180,000 180,000

FINANCING NOTES:

Curtis Ave. Sewer Diversion

Installation of 625 linear feet of a new 18 inch diameter sewer pipe along Curtis is needed to divert wastewater discharge from Main Street to Abel 
Street.  This work is identified as project #10 in the 2003 Sewer Master Plan.

The schedule for this project may move need to be adjusted depending on Midtown improvement schedule.

Uncommitted Balance as of Feb. 29, 2004:
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Category Project Estimate Level

Sewer New 1

CONTACT: Darryl Wong [3345]
ANNUAL MAINTENANCE COSTS:
PRIORITY: Mandatory or Committed Projects

DESCRIPTION - LOCATION

COMMENTS

STATUS

$0

ESTIMATED COST
Prior Year 2004-05 2005-06 2006-07 2007-08 2008-09 TOTAL

Design 0 0 0 0 0 15,000 15,000
Administration 0 0 0 0 0 5,000 5,000
Surveying 0 0 0 0 0 0 0
Inspection 0 0 0 0 0 0 0
Land 0 0 0 0 0 0 0
Improvements 0 0 0 0 0 130,000 130,000
Equipment 0 0 0 0 0 0 0
Other 0 0 0 0 0 0 0
TOTAL 0 0 0 0 0 150,000 150,000

FINANCING
Prior Year 2004-05 2005-06 2006-07 2007-08 2008-09 TOTAL

Sewer Fund 0 0 0 0 0 150,000 150,000
TOTAL 0 0 0 0 0 150,000 150,000

FINANCING NOTES:
Developer fees are a possible source of funding.

Montague-Gladding Sewer Pipe Replacement

Replace 395 linear feet of existing 10 inch diameter sewer pipe with 12 inch diameter pipe.  Pipe is located in Montague Expressway west of Gladd
Court.  This work is identified as project #12 in the 2003 Sewer Master Plan.

An evaluation will be made to determine if this project will be included in CP 4179 Montague Widening.

New Project

Uncommitted Balance as of Feb. 29, 2004:
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Category Project Estimate Level

Sewer New 1

CONTACT: Gail Seeds [3219]
PRIORITY: Rehabilitation of Existing Capital Assets or Systems
ANNUAL MAINTENANCE COSTS: ($15,000)

DESCRIPTION - LOCATION

COMMENTS:

Uncommitted Balance as of Feb. 29, 2004: $0

ESTIMATED COST
Prior Year 2004-05 2005-06 2006-07 2007-08 2008-09 TOTAL

Design 0 0 0 0 900,000 0 900,000
Administration 0 0 0 0 75,000 0 75,000
Surveying 0 0 0 0 25,000 0 25,000
Inspection 0 0 0 0 0 0 0
Land 0 0 0 0 0 0 0
Improvements 0 0 0 0 0 15,000,000 15,000,000
Equipment 0 0 0 0 0 0 0
Other 0 0 0 0 0 0
TOTAL 0 0 0 0 1,000,000 15,000,000 16,000,000

FINANCING
Prior Year 2004-05 2005-06 2006-07 2007-08 2008-09 TOTAL

Sewer Fund 0 0 0 0 500,000 5,000,000 5,500,000
RDA Tax Increment 0 0 0 0 0 5,000,000 5,000,000
Developer Contribution 0 0 0 0 500,000 5,000,000 5,500,000
TOTAL 0 0 0 0 1,000,000 15,000,000 16,000,000

NOTES:

STATUS

Main Sewer Pump Station Improvements

This project provides design and construction of the lift station at the 
Main Sewer Pump Station (SPS) which has reached the end of it's usefu
life.  These improvements will also provide additional capacity 
improvements as required for the City's build-out growth.  This project 
also involves the removal of the existing abandoned facilities, tanks, 
miscellaneous piping and control panels that were once part of the 
sewage treatment facility.  In addition, this project will replace the 
obsolete maintenance building with a new building that will include a 
workshop for repairs of on site equipment.

This site will also be improved to accommodate additional storage for 
materials, equipment and vehicles. 

DIAGRAMDIAGRAM
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